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ESTIMATE RUN 02/22/2008

ESTIMATE SUMMARY 09:00:11

CONTID: C13141-ALT     ESTIMATE NO: 0003 PROG 2005

PCN: 13141-ALTBID1 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

4th Street Bridge PERCENT TIME:

PROJECT NO: BR 0961-008                   

4th Street Bridge

NAME OF ROAD: 096A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 02/20/2008 DATE TIME STARTED 11/07/2007

10090 I-25 FRONTAGE ROAD DATE LET 08/30/2007 DATE WORK BEGAN 12/17/2007

 DATE AWARDED 10/18/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/18/2007 DATE ACCEPTED

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 11/07/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 30,322,606.65 PARTICIPATING $ $ 402,220.91

AWARD PROJECT AMT: 27,657,855.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
38,549.59

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,066.62

SECURITIES ENCUMBERED 25,925.41

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.16

TIME ALLOW:

ORIG TIME ALLOW:

1278 CALENDAR DAYS

CALENDAR DAYS1278

2.85%

29,458,426.19

402,220.91

440,770.50

454,629.29

$

$

$

$

864,180.46

0.00

864,180.46

164,821.99

1,029,002.45

-25,925.41

25,925.41

1,029,002.45

0.00

AMOUNT DUE 1,029,002.45 454,629.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 454,629.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

66.0



CONTID: C13141-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008

PROJECT: BR 0961-008                   ESTIMATE NO: 0003 09:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

11,305.50000 1.000 11,305.50

201-00000  
 

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 1.000 20,000.00

20,000.00000 1.000 20,000.00

202-00000  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.450

L S 0.325 63,790.03

196,277.00000 0.775 152,114.67

202-00003  
 

0020 *REMOVAL OF TREE 51.000 51.000

EACH 0.000 0.00

327.50000 51.000 16,702.50

202-00010  
 

0025 *REMOVAL OF INLET 4.000 0.000

EACH 0.000 0.00

1,525.00000 0.000 0.00

202-00019  
 

0030 *REMOVAL OF PIPE 240.000 0.000

LF  0.000 0.00

34.50000 0.000 0.00

202-00035  
 

0035 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 570.000 0.000

SY  0.000 0.00

36.50000 0.000 0.00

202-00190  
 

0040 *REMOVAL OF SIDEWALK 1,590.000 0.000

SY  34.000 1,241.00

36.50000 34.000 1,241.00

202-00200  
 

0045 *REMOVAL OF CURB AND GUTTER 8,779.000 495.000

LF  495.000 2,722.50

5.50000 990.000 5,445.00

202-00203  
 

0050 *REMOVAL OF CONCRETE PAVEMENT 448.000 0.000

SY  0.000 0.00

53.00000 0.000 0.00

202-00210  
 

0055 *REMOVAL OF ASPHALT MAT 18,253.000 0.000

SY  1,661.000 7,474.50

4.50000 1,661.000 7,474.50

202-00220  
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008

PROJECT: BR 0961-008                   ESTIMATE NO: 0003 09:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 581.000 0.000

SY  0.000 0.00

14.00000 0.000 0.00

202-00240  
 

0065 *REMOVAL OF PAVEMENT MARKING 800.000 0.000

SF  0.000 0.00

1.50000 0.000 0.00

202-00250  
 

0070 *REMOVAL OF LIGHT STANDARD 26.000 0.000

EACH 0.000 0.00

631.50000 0.000 0.00

202-00700  
 

0075 REMOVAL OF GROUND SIGN 19.000 0.000

EACH 0.000 0.00

101.00000 0.000 0.00

202-00810  
 

0080 REMOVAL OF SIGN (SPECIAL) 3.000 3.000

EACH 0.000 0.00

3,943.00000 3.000 11,829.00

202-00815  
 

0085 *REMOVAL OF FENCE 1,731.000 1,178.000

LF  0.000 0.00

0.50000 1,178.000 589.00

202-01000  
 

0090 *REMOVAL OF GUARDRAIL TYPE 3 4,190.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

202-01130  
 

0095 *PLUG CULVERT 3.000 0.000

EACH 0.000 0.00

1,226.00000 0.000 0.00

202-04001  
 

0100 *ABANDON WELL 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

202-04100  
 

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 34,163.000 1,121.000

CY  600.000 7,800.00

13.00000 1,721.000 22,373.00

203-00060  
 

0110 *BLADING 50.000 2.000

HOUR 9.000 1,476.00

164.00000 11.000 1,804.00

203-01500  
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008

PROJECT: BR 0961-008                   ESTIMATE NO: 0003 09:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *BACKHOE 8.000 0.000

HOUR 0.000 0.00

188.50000 0.000 0.00

203-01510  
 

0120 POTHOLING 40.000 0.000

HOUR 0.000 0.00

176.00000 0.000 0.00

203-01597  
 

0125 SWEEPING (WITH PICKUP BROOM) 75.000 0.000

HOUR 0.000 0.00

86.00000 0.000 0.00

203-01622  
 

0130 FILTER MATERIAL (CLASS A) 1,298.000 0.000

CY  0.000 0.00

42.50000 0.000 0.00

206-00510  
 

0135 FILTER MATERIAL (CLASS B) 177.000 0.000

CY  0.000 0.00

42.50000 0.000 0.00

206-00520  
 

0140 TOPSOIL 2,060.000 0.000

CY  0.000 0.00

13.50000 0.000 0.00

207-00205  
 

0145 *EROSION LOG (12 INCH) 780.000 30.000

LF  0.000 0.00

14.50000 30.000 435.00

208-00002  
 

0150 *SILT FENCE 2,610.000 1,648.000

LF  833.000 3,748.50

4.50000 2,481.000 11,164.50

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 2.000 16,444.00

8,222.00000 2.000 16,444.00

208-00045  
 

0160 *STORM DRAIN INLET PROTECTION 4.000 4.000

EACH 0.000 0.00

188.00000 4.000 752.00

208-00050  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 6.000 2.000

EACH 4.000 21,370.00

5,342.50000 6.000 32,055.00

208-00070  
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008

PROJECT: BR 0961-008                   ESTIMATE NO: 0003 09:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SEDIMENT REMOVAL AND DISPOSAL 75.000 0.000

HOUR 0.000 0.00

544.00000 0.000 0.00

208-00101  
 

0175 EROSION CONTROL SUPERVISOR 1,560.000 30.000

HOUR 17.000 1,640.50

96.50000 47.000 4,535.50

208-00205  
 

0180 RESET FIRE HYDRANT 1.000 0.000

EACH 0.000 0.00

6,882.50000 0.000 0.00

210-00050  
 

0185 *RESET GROUND SIGN 6.000 0.000

EACH 0.000 0.00

151.50000 0.000 0.00

210-00810  
 

0190 MODIFY MANHOLE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

1,616.00000 0.000 0.00

210-04016  
 

0195 ADJUST VALVE BOX 8.000 0.000

EACH 0.000 0.00

1,071.00000 0.000 0.00

210-04050  
 

0200 DEWATERING SPECIAL 45.000 0.000

MGAL 0.000 0.00

630.00000 0.000 0.00

211-03001  
 

0205 *SEEDING (NATIVE) 3.700 0.000

ACRE 0.000 0.00

995.00000 0.000 0.00

212-00006  
 

0210 *MULCHING (WEED FREE HAY) 1.400 0.000

ACRE 0.000 0.00

1,218.50000 0.000 0.00

213-00002  
 

0215 *MULCHING (DECORATIVE) 6,140.000 0.000

CF  0.000 0.00

2.50000 0.000 0.00

213-00005  
 

0220 *MULCH TACKIFIER 280.000 0.000

LB  0.000 0.00

4.50000 0.000 0.00

213-00061  
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008

PROJECT: BR 0961-008                   ESTIMATE NO: 0003 09:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL BINDER 7.000 0.000

ACRE 0.000 0.00

375.50000 0.000 0.00

213-00100  
 

0230 *METAL LANDSCAPE BORDER (1/8X4 INCH) 1,050.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

213-00440  
 

0235 *LANDSCAPE BOULDER 720.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

213-00700  
 

0240 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

30,457.00000 0.000 0.00

214-00000  
 

0245 *DECIDUOUS TREE (2 INCH CALIPER) 16.000 0.000

EACH 0.000 0.00

403.00000 0.000 0.00

214-00220  
 

0250 *DECIDUOUS TREE (3 INCH CALIPER) 30.000 0.000

EACH 0.000 0.00

518.00000 0.000 0.00

214-00230  
 

0255 *DECIDUOUS TREE (8 FOOT) 20.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

214-00280  
 

0260 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 431.000 0.000

EACH 0.000 0.00

56.00000 0.000 0.00

214-00350  
 

0265 *EVERGREEN TREE (10 FOOT) (BALL AND BURLAP) 12.000 0.000

EACH 0.000 0.00

863.00000 0.000 0.00

214-00510  
 

0270 *EVERGREEN SHRUB (5 GALLON CONTAINER) 35.000 0.000

EACH 0.000 0.00

56.00000 0.000 0.00

214-00650  
 

0275 *BRUSH LAYER CUTTING 200.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

214-01010  
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008

PROJECT: BR 0961-008                   ESTIMATE NO: 0003 09:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (PLASTIC) 250.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

216-00035  
 

0285 *SOIL RETENTION BLANKET (STRAW/COCONUT) 500.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

216-00041  
 

0290 *HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

152.50000 0.000 0.00

217-00020  
 

0295 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.750 3,394.13

4,525.50000 0.750 3,394.13

250-00010  
 

0300 *MONITORING TECHNICIAN 56.000 22.500

HOUR 0.000 0.00

115.50000 22.500 2,598.75

250-00050  
 

0305 *HEALTH AND SAFETY OFFICER 60.000 21.500

HOUR 0.000 0.00

127.50000 21.500 2,741.25

250-00110  
 

0310 *MATERIAL SAMPLING AND DELIVERY 18.000 0.000

EACH 0.000 0.00

160.50000 0.000 0.00

250-00120  
 

0315 *MATERIAL HANDLING (STOCKPILE) 93.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

250-00200  
 

0320 *SOLID WASTE DISPOSAL 93.000 0.000

CY  0.000 0.00

45.50000 0.000 0.00

250-00210  
 

0325 AGGREGATE BASE COURSE (CLASS 6) 3,465.000 0.000

CY  0.000 0.00

49.00000 0.000 0.00

304-06007  
 

0330 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 489.000 0.000

TON 0.000 0.00

140.50000 0.000 0.00

403-00720  
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008

PROJECT: BR 0961-008                   ESTIMATE NO: 0003 09:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 6,483.000 0.000

TON 0.000 0.00

97.00000 0.000 0.00

403-34871  
 

0340 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,011.000 0.000

GAL 0.000 0.00

5.00000 0.000 0.00

411-10255  
 

0345 *EMULSIFIED ASPHALT (PRIME COAT) 4,430.000 0.000

GAL 0.000 0.00

7.00000 0.000 0.00

411-10300  
 

0350 GEOTEXTILE (EROSION CONTROL) (CLASS A) 45.000 0.000

SY  0.000 0.00

35.50000 0.000 0.00

420-00100  
 

0355 GEOTEXTILE (EROSION CONTROL) (CLASS B) 6,050.000 1,068.000

SY  0.000 0.00

4.50000 1,068.000 4,806.00

420-00101  
 

0360 RIPRAP (12 INCH) 2,597.000 0.000

CY  0.000 0.00

46.00000 0.000 0.00

506-00212  
 

0365 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 23.500 0.000

CY  0.000 0.00

276.00000 0.000 0.00

507-00100  
 

0370 HAND RAIL 75.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

514-00100  
 

0375 *STRUCTURAL CONCRETE STAIN 25,818.000 0.000

SF  0.000 0.00

0.40000 0.000 0.00

601-40401  
 

0380 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 763.000 0.000

LF  0.000 0.00

79.00000 0.000 0.00

603-01185  
 

0385 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 356.000 0.000

LF  0.000 0.00

92.00000 0.000 0.00

603-01245  
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008

PROJECT: BR 0961-008                   ESTIMATE NO: 0003 09:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 27 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 212.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

603-01275  
 

0395 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 763.000 0.000

LF  0.000 0.00

137.00000 0.000 0.00

603-01365  
 

0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000

LF  64.000 2,864.00

44.75000 64.000 2,864.00

0400 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 98.000 0.000

LF  0.000 0.00

199.00000 0.000 0.00

603-01425  
 

0405 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000 0.000

LF  0.000 0.00

355.00000 0.000 0.00

603-01545  
 

0410 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

40.000 0.000

LF  0.000 0.00

168.00000 0.000 0.00

603-02185  
 

0415 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 52.000 0.000

LF  0.000 0.00

263.00000 0.000 0.00

603-02425  
 

0420 *8 INCH PLASTIC PIPE 166.000 0.000

LF  0.000 0.00

48.00000 0.000 0.00

603-50008  
 

0425 *INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,366.50000 0.000 0.00

604-00305  
 

0430 *INLET TYPE 13 (5 FOOT)(SPECIAL)(3 UNIT) 1.000 0.000

EACH 0.000 0.00

3,923.50000 0.000 0.00

604-13653  
 

0435 *INLET TYPE 13 (5 FOOT)(SWEEPER)(2 UNIT) 1.000 0.000

EACH 0.000 0.00

3,923.50000 0.000 0.00

604-13662  
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008

PROJECT: BR 0961-008                   ESTIMATE NO: 0003 09:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *INLET TYPE 13 (5 FOOT)(SWEEPER)(3 UNIT) 1.000 0.000

EACH 0.000 0.00

3,923.50000 0.000 0.00

604-13663  
 

0445 *INLET TYPE 13 (10 FOOT)(SWEEPER)(2 UNIT) 1.000 0.000

EACH 0.000 0.00

4,468.50000 0.000 0.00

604-13672  
 

0450 *INLET TYPE 13 (10 FOOT)(SWEEPER)(3 UNIT) 1.000 0.000

EACH 0.000 0.00

4,468.50000 0.000 0.00

604-13673  
 

0455 *INLET TYPE 13 (10 FOOT)(SWEEPER)(4 UNIT) 2.000 0.000

EACH 0.000 0.00

5,013.50000 0.000 0.00

604-13674  
 

0460 *INLET TYPE 13 (10 FOOT)(SWEEPER)(5 UNIT) 2.000 0.000

EACH 0.000 0.00

5,831.50000 0.000 0.00

604-13675  
 

0465 *INLET TYPE 13 (10 FOOT)(SWEEPER)(6 UNIT) 1.000 0.000

EACH 0.000 0.00

7,448.50000 0.000 0.00

604-13676  
 

0470 *INLET TYPE 13 (10 FOOT)(SPECIAL)(1 UNIT) 1.000 0.000

EACH 0.000 0.00

7,448.50000 0.000 0.00

604-13681  
 

0475 *OUTLET STRUCTURE 1.000 0.000

EACH 0.000 0.00

14,584.50000 0.000 0.00

604-20000  
 

0480 *MANHOLE BOX BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

12,341.50000 0.000 0.00

604-31005  
 

0485 *MANHOLE BOX BASE (10 FOOT) 7.000 0.000

EACH 0.000 0.00

13,598.00000 0.000 0.00

604-31010  
 

0490 *MANHOLE BOX BASE (15 FOOT) 3.000 0.000

EACH 0.000 0.00

16,478.00000 0.000 0.00

604-31015  
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008

PROJECT: BR 0961-008                   ESTIMATE NO: 0003 09:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *MANHOLE BOX BASE (20 FOOT) 2.000 0.000

EACH 0.000 0.00

18,331.50000 0.000 0.00

604-31020  
 

0500 *MANHOLE SPECIAL WATER QUALITY UNIT 2.000 0.000

EACH 0.000 0.00

19,452.00000 0.000 0.00

604-39000  
 

0505 *MANHOLE SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

15,529.00000 0.000 0.00

604-39010  
 

0510 *MANHOLE SPECIAL (20 FOOT) 2.000 0.000

EACH 0.000 0.00

18,331.50000 0.000 0.00

604-39020  
 

0515 *MANHOLE SPECIAL (25 FOOT) 1.000 0.000

EACH 0.000 0.00

19,452.00000 0.000 0.00

604-39025  
 

0520 *FENCE (PLASTIC) 2,792.000 2,517.000

LF  0.000 0.00

2.00000 2,517.000 5,034.00

607-11525  
 

0525 *FENCE (TEMPORARY) 1,018.000 0.000

LF  1,018.000 2,036.00

2.00000 1,018.000 2,036.00

607-11580  
 

0530 *FENCE CHAIN LINK (72 INCH) 353.000 0.000

LF  0.000 0.00

23.50000 0.000 0.00

607-53172  
 

0535 *3 FT GATE SINGLE (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

607-60203  
 

0540 *CONCRETE SIDEWALK (6 INCH) 2,742.000 0.000

SY  0.000 0.00

53.00000 0.000 0.00

608-00006  
 

0545 *CONCRETE CURB RAMP 114.000 0.000

SY  0.000 0.00

129.50000 0.000 0.00

608-00010  
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008

PROJECT: BR 0961-008                   ESTIMATE NO: 0003 09:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *CONCRETE BIKEWAY 867.000 0.000

SY  0.000 0.00

62.50000 0.000 0.00

608-00020  
 

0555 *CURB AND GUTTER TYPE 2 (SECTION I-B) 3,966.000 0.000

LF  0.000 0.00

19.50000 0.000 0.00

609-21010  
 

0560 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,499.000 0.000

LF  0.000 0.00

20.50000 0.000 0.00

609-21020  
 

0565 *GUTTER TYPE 2 (8 FOOT) 201.000 0.000

LF  0.000 0.00

18.50000 0.000 0.00

609-24008  
 

0570 *MEDIAN COVER MATERIAL (DECORATIVE) 4,135.000 0.000

SF  0.000 0.00

5.00000 0.000 0.00

610-00010  
 

0575 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,700.000 0.000

LF  0.000 0.00

19.50000 0.000 0.00

613-01200  
 

0580 *PULL BOX (SPECIAL) 4.000 0.000

EACH 0.000 0.00

2,194.50000 0.000 0.00

613-07000  
 

0585 *WIRING 1.000 0.000

L S 0.000 0.00

155,933.50000 0.000 0.00

613-10000  
 

0590 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 36.000 0.000

EACH 0.000 0.00

7,363.50000 0.000 0.00

613-16010  
 

0595 *LIGHT STANDARD FOUNDATION 36.000 0.000

EACH 0.000 0.00

1,708.00000 0.000 0.00

613-40010  
 

0600 *LIGHTING CONTROL CENTER 2.000 0.000

EACH 0.000 0.00

11,229.00000 0.000 0.00

613-50100  
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PROJECT: BR 0961-008                   ESTIMATE NO: 0003 09:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *SIGN PANEL (CLASS I) 118.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

614-00011  
 

0610 *SIGN PANEL (CLASS II) 12.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

614-00012  
 

0615 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 103.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-01512  
 

0620 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 11.000 0.000

EACH 0.000 0.00

101.00000 0.000 0.00

614-01522  
 

0625 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 56.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

614-01575  
 

0630 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 5.000 0.000

EACH 0.000 0.00

222.00000 0.000 0.00

614-01578  
 

0635 *WATER SERVICE 3.000 0.000

EACH 0.000 0.00

3,882.50000 0.000 0.00

619-00002  
 

0640 *1 INCH PLASTIC PIPE 6,445.000 0.000

LF  0.000 0.00

0.70000 0.000 0.00

619-50080  
 

0645 *1-1/4 INCH PLASTIC PIPE 2,270.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

619-50100  
 

0650 *2 INCH PLASTIC PIPE 450.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

619-50160  
 

0655 *2-1/2 INCH PLASTIC PIPE 490.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

619-50200  
 



CONTID: C13141-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 14
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *6 INCH PLASTIC PIPE 40.000 0.000

LF  0.000 0.00

61.50000 0.000 0.00

619-50480  
 

0665 *8 INCH PLASTIC PIPE 120.000 0.000

LF  0.000 0.00

73.00000 0.000 0.00

619-50640  
 

0670 *6 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

2,579.00000 0.000 0.00

619-75048  
 

0675 *8 INCH GATE VALVE 2.000 0.000

EACH 0.000 0.00

2,789.50000 0.000 0.00

619-75064  
 

0680 *HAUL ROAD 1.000 1.000

L S 0.000 0.00

15,019.00000 1.000 15,019.00

621-00200  
 

0685 *DETOUR PAVEMENT 3,351.000 0.000

SY  0.000 0.00

41.00000 0.000 0.00

621-00450  
 

0690 PEDESTRIAN STAIR STRUCTURE 1.000 0.000

L S 0.000 0.00

12,968.50000 0.000 0.00

621-00650  
 

0695 *DRIP EMITTER TUBING 7,900.000 0.000

LF  0.000 0.00

0.70000 0.000 0.00

623-00162  
 

0700 *3/4 INCH FLUSH UNIT 20.000 0.000

EACH 0.000 0.00

61.00000 0.000 0.00

623-00186  
 

0705 *6 INCH POP-UP SPRAY SPRINKLER 220.000 0.000

EACH 0.000 0.00

27.50000 0.000 0.00

623-00206  
 

0710 *1 INCH BACKFLOW PREVENTER 2.000 0.000

EACH 0.000 0.00

1,066.00000 0.000 0.00

623-01708  
 



CONTID: C13141-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 15
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *1 INCH AUTOMATIC CONTROL VALVE 35.000 0.000

EACH 0.000 0.00

127.00000 0.000 0.00

623-03108  
 

0720 *1 INCH QUICK-COUPLER VALVE 9.000 0.000

EACH 0.000 0.00

76.00000 0.000 0.00

623-04008  
 

0725 *1-1/4 INCH GATE VALVE 6.000 0.000

EACH 0.000 0.00

35.50000 0.000 0.00

623-05010  
 

0730 *12 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

1,669.00000 0.000 0.00

623-08112  
 

0735 *24 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

3,285.50000 0.000 0.00

623-08124  
 

0740 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

526,840.00000 0.000 0.00

625-00000  
 

0745 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

2,445,000.00000 0.000 0.00

626-00000  
 

0750 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

21,458.00000 0.000 0.00

626-01000  
 

0755 *EPOXY PAVEMENT MARKING 29.000 0.000

GAL 0.000 0.00

151.50000 0.000 0.00

627-00005  
 

0760 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 100.000 0.000

GAL 0.000 0.00

50.50000 0.000 0.00

627-00012  
 

0765 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 718.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-01010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

261.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30405  
 

0775 SURVEY MONUMENT (TYPE 2) 2.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

629-01002  
 

0780 *FLAGGING 3,000.000 2.000

HOUR 0.000 0.00

18.00000 2.000 36.00

630-00000  
 

0785 *TRAFFIC CONTROL INSPECTION 1,003.000 31.000

DAY 26.000 2,002.00

77.00000 57.000 4,389.00

630-00007  
 

0790 *TRAFFIC CONTROL MANAGEMENT 275.000 3.000

DAY 2.000 718.00

359.00000 5.000 1,795.00

630-00012  
 

0795 UNIFORMED TRAFFIC CONTROL COORDINATION 60.000 0.000

HOUR 0.000 0.00

63.50000 0.000 0.00

630-00015  
 

0800 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

673.00000 1.000 673.00

630-80001  
 

0805 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000

EACH 1.000 171.50

171.50000 1.000 171.50

630-80335  
 

0810 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

154.00000 0.000 0.00

630-80336  
 

0815 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 14.500

EACH 1.000 10.50

10.50000 15.500 162.75

630-80341  
 

0820 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 2.000

EACH 0.000 0.00

11.50000 2.000 23.00

630-80342  
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NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 1.000

EACH 0.000 0.00

9.00000 1.000 9.00

630-80343  
 

0830 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000

SF  16.000 144.00

9.00000 16.000 144.00

630-80344  
 

0835 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

15,384.50000 1.000 15,384.50

630-80355  
 

0840 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

307.50000 0.500 153.75

630-80358  
 

0845 *DRUM CHANNELIZING DEVICE 750.000 0.000

EACH 3.500 26.25

7.50000 3.500 26.25

630-80360  
 

0850 CONCRETE BARRIER (TEMPORARY) 1,825.000 0.000

LF  0.000 0.00

30.50000 0.000 0.00

630-80370  
 

0855 *TRAFFIC CONE 250.000 20.000

EACH 0.000 0.00

1.00000 20.000 20.00

630-80380  
 

0860 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

2,051.50000 0.000 0.00

630-85010  
 

0865 F/A ANTICIPATED CMO ART / MONUMENTS 400,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0870 F/A MINOR CONTRACT REVISIONS 800,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0875 F/A PARTNERING 10,000.000 3,586.030

F A 0.000 0.00

1.00000 3,586.030 3,586.03

700-70011  
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
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QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0880 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0885 F/A INCENTIVE COMPLETION INCENTIVE / DISINCENTIVE 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0890 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0895 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0900 F/A ON-THE-JOB TRAINEE 6,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0905 F/A QUALITY INCENTIVE PAYMENT 16,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0910 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0915 F/A DISPUTE REVIEW BOARD 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0920 F/A CONTAMINATED SOIL 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

0925 F/A RAILROAD FLAGGING 1,000,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0930 F/A ELECTRIC SERVICE 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
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NO.
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THIS
PERIOD
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CAT NO0200 ROADWAY 

0940 F/A WATER 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70255  
 

0945 F/A EROSION CONTROL 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0950 F/A WETLAND RESTORATION & REPLACEMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70390  
 

0955 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 4,453.370

F A 0.000 0.00

1.00000 4,453.370 4,453.37

700-70589  
 

CAT 0200 $160,573.41 387,284.46CURRENT AMT 10,696,090.10 $$

CAT NO0300 STRUCTURE 

0965 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

400,000.00000 0.000 0.00

202-00400  
 

0970 *STRUCTURE EXCAVATION 3,187.000 0.000

CY  1,395.000 20,227.50

14.50000 1,395.000 20,227.50

206-00000  
 

0975 *STRUCTURE BACKFILL (SPECIAL) 412.000 0.000

CY  0.000 0.00

16.50000 0.000 0.00

206-00050  
 

0980 *STRUCTURE BACKFILL (CLASS 1) 2,245.000 0.000

CY  0.000 0.00

41.00000 0.000 0.00

206-00100  
 

0985 *STRUCTURE BACKFILL (CLASS 2) 224.000 0.000

CY  0.000 0.00

18.00000 0.000 0.00

206-00200  
 

0990 *MECHANICAL REINFORCEMENT OF SOIL 1,683.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
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CAT NO0300 STRUCTURE 

0995 SHORING (AREA 1) 1.000 0.000

L S 1.000 40,903.00

40,903.00000 1.000 40,903.00

206-01781  
 

1000 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

92,245.00000 0.000 0.00

206-01782  
 

1005 SHORING (AREA 3) 1.000 0.000

L S 0.000 0.00

122,521.00000 0.000 0.00

206-01783  
 

1010 *SHORING (AREA 4) 1.000 0.000

L S 1.000 29,931.00

29,931.00000 1.000 29,931.00

206-01784  
 

1015 SHORING (AREA 5) 1.000 0.000

L S 0.000 0.00

17,841.00000 0.000 0.00

206-01785  
 

1020 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,717.000 0.000

TON 0.000 0.00

97.00000 0.000 0.00

403-34871  
 

1025 *DRILLED CAISSON (48 INCH) 990.000 0.000

LF  409.200 153,450.00

375.00000 409.200 153,450.00

503-00048  
 

1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 402.000

LF  -402.000 -14,552.40

36.20000 0.000 0.00

1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 0.000

LF  392.800 14,219.36

36.20000 392.800 14,219.36

1030 *DRILLED CAISSON (60 INCH) 316.000 0.000

LF  0.000 0.00

900.00000 0.000 0.00

503-00060  
 

1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 144.000

LF  0.000 0.00

195.00000 144.000 28,080.00
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 0.000

LF  86.000 16,770.00

195.00000 86.000 16,770.00

1035 *DRILLED CAISSON (96 INCH) 408.000 0.000

LF  0.000 0.00

1,250.00000 0.000 0.00

503-00096  
 

1035 MATERIAL ALLOWANCE 96" CAISSON REINFORCING STEEL 408.000

LF  0.000 0.00

205.00000 408.000 83,640.00

1040 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 170.000 0.000

CY  0.000 0.00

274.50000 0.000 0.00

507-00105  
 

1045 BEARING DEVICE (TYPE III) 8.000 0.000

EACH 0.000 0.00

8,878.50000 0.000 0.00

512-00103  
 

1050 BRIDGE DRAIN (SPECIAL) 2.000 0.000

EACH 0.000 0.00

7,687.00000 0.000 0.00

513-00690  
 

1055 *PEDESTRIAN RAILING (STEEL)(SPECIAL) 2,582.000 0.000

LF  0.000 0.00

284.50000 0.000 0.00

514-00201  
 

1060 *WATERPROOFING (MEMBRANE) 10,595.000 0.000

SY  0.000 0.00

10.50000 0.000 0.00

515-00120  
 

1065 BRIDGE EXPANSION DEVICE (0-9 INCH) 206.000 0.000

LF  0.000 0.00

1,203.50000 0.000 0.00

518-01009  
 

1070 CONCRETE CLASS D (BRIDGE) 2,180.300 0.000

CY  0.000 0.00

429.00000 0.000 0.00

601-03040  
 

1075 CONCRETE CLASS S40 9,361.400 0.000

CY  0.000 0.00

713.50000 0.000 0.00

601-05045  
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CAT NO0300 STRUCTURE 

1080 CONCRETE CLASS HT (DECK TOPPING) 437.000 0.000

CY  0.000 0.00

248.50000 0.000 0.00

601-05540  
 

1085 *STRUCTURAL CONCRETE STAIN 219,836.000 0.000

SF  0.000 0.00

0.40000 0.000 0.00

601-40401  
 

1090 *REINFORCING STEEL 582,071.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00000  
 

1090 MATERIAL ALLOWANCE PIER 2 FOOTING REINFORCING EB/WB 0.000

LB  34,933.993 19,248.63

0.55100 34,933.993 19,248.63

1095 *REINFORCING STEEL (EPOXY COATED) 2,156,081.000 0.000

LB  0.000 0.00

1.15000 0.000 0.00

602-00020  
 

1100 *BRIDGE RAIL TYPE 7 (SPECIAL) 4,893.000 0.000

LF  0.000 0.00

98.50000 0.000 0.00

606-10705  
 

1105 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,057.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

607-53137  
 

1110 *FENCE CHAIN LINK (SPEC) (78 IN) 1,200.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

607-53178  
 

1115 *1 INCH ELECTRICAL CONDUIT 268.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-00100  
 

1120 *1-1/2 INCH ELECTRICAL CONDUIT 1,993.000 0.000

LF  0.000 0.00

13.50000 0.000 0.00

613-00150  
 

1125 *2 INCH ELECTRICAL CONDUIT 11,813.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

613-00200  
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1130 *3 INCH ELECTRICAL CONDUIT 4,500.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

613-00300  
 

1135 *4 INCH ELECTRICAL CONDUIT 16,095.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

613-00400  
 

1140 *HANGER SYSTEM 1.000 0.000

L S 0.000 0.00

87,691.50000 0.000 0.00

613-04020  
 

1145 *RECESSED LIGHT 22.000 0.000

EACH 0.000 0.00

2,313.00000 0.000 0.00

613-15100  
 

1150 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 28.000 0.000

EACH 0.000 0.00

7,363.50000 0.000 0.00

613-16010  
 

1155 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 142.000 0.000

EACH 0.000 0.00

516.50000 0.000 0.00

613-50225  
 

1160 PRESTRESSING STEEL STRAND 47,214.500 0.000

MKFT 0.000 0.00

52.00000 0.000 0.00

618-00002  
 

1165 PRESTRESSING STEEL BAR 239.600 0.000

MKFT 0.000 0.00

249.00000 0.000 0.00

618-00005  
 

1170 ERECTION EQUIPMENT 1.000 0.000

L S 0.000 0.00

1,100,000.00000 0.000 0.00

626-00010  
 

CAT 0300 $280,197.09 406,469.49CURRENT AMT 19,389,268.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0935 F/A PHONE SERVICE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
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NO.
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD

CUMULATIVE
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CAT NO0400 CONSTRUCTION ENGINEERING 

1175 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

141,737.00000 1.000 141,737.00

620-00005  
 

1180 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

85,511.50000 1.000 85,511.50

620-00012  
 

1185 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

620-00020  
 

CAT 0400 $0.00 235,248.50CURRENT AMT 237,248.50 $$

PROJECT TOTAL 440,770.50 $ 1,029,002.45CURRENT AMT 30,322,606.65 $$


